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" FORMDPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2016

Date: September 9, 2016

CONTRACTOR: WATTS CONSTRUCTORS
ADDRESS: 737 BISHOP STREET SUITE 2900 Contract No. 63626 [./ 1

City, State ZIP: HONQLULU, HI 96813 DAGS Job No. 12-36-6513

PROJECT TITLE: NANAKULI PUBLIC LIBRARY
CONTRACT

hL

[%COMMENCEMENT RECQUIREMENTS

Basic Contract Amount $ 12,319,000.00 of Prosecr schepuLe

[ ‘,( DAILY REPORTS [ PAYROLL AFFIDAVIT

OMTHLY ESTIMATE CHECKLIST (/ NTRAGT NUMBER
[ A PROJECT NAME AND LOCATION {34 ALL SIGNATURES
i ' ] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS :
Total $ 1,185,405.00 [ ] AIR CONDITION ACCEPTANCE _ [ ] PAINT ACCEPTANCE

Adjusted Contract Amount $ 13,504,405.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 2119%  $ 2,610,232.00 3296% $ 390,707.00 $ 3,000,939.00

Retained REDUCED|[ 1} $ 130,508.00 $ 19,535.00 $ 150,043.00

Amount Subject to Payment $ 2479.724.00 $ 3717200 5  2,850,896.00

Payments to Date $ 2010,973.00 $ 371,172.00 $ 2,382,145.00

Payments Now Due $ 468,751.00 $ - $ 468,751.00 d

Payment No.  FINAL[ ] T

Remarks: For projecta alraady Accepted and/or
Compieied, delate St t Of Contract Tima and FOR OFFICE USE ONLY 2 | cenify that the above bill is comect, just, that payment has not been received, and all
add.. payroll afMdavits have baen submilied, are curment, or proper deductive exclusions have

[ 1Praject Acceptance Date been made to this request. and (east 80% of aur workforce resides in Hawail[ JAs a
[ ]Project Completion Date prefeirad contractor, | have submitted all apprenticeship approval forms.

1 Computad and Checked by:

- WATTS CONaTRUCTDOS
az/ﬁ/m Nama of Contracior

fex GamTANO
r_rolle.

B Agrted Branch Chiet or Distnct Engeneer Date: By wignalurn / Tile: = qui'&_’fé
Tho Public Works ihat chenga orders have beor issued and fhe work pedormed., A»Sﬁ(s‘l‘, ﬂﬂw&cr MMAGEK
SEP 2 0 2016

L State Public Works Admunisiraior Dute



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Meonth of: August 2016

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63626
PROJECT TITLE: NANAKULI PUBLIC LIBRARY DAGS Job No.: 12-36-6513
o
3 LICENSE BASIC CONTRACT| COMPL.
O |PRIME CONTRACTOR DE NO. AMOUNT| TQDATE
WATTS CONSTRUCTORS |General Contractor $4.477,132| $1.862,179
LICENSE BASIC SUB-CONTRACT| COMPL,

BCONTRACTOR TRADE NQ. AMOUNT| TODATE| % CMPL[ % RETAINED
Affillatad Construction CMU Slock |Bc-26013 $400.000] s100.000] 2500%] 5% $5.000
Akira Yamamoio |Painting $154.010 0.00%] 5% 50
Alakal Mechanical |HvaC ABC-7338 $572,037 000%| 5% $0
Aloha Fira Protection Fira Sprinklsr 5147,300 0.00%| 5% $0
Allled Fonce Foncing |c-21s88 $112,052 0.00%| 5% $0
A-learn Roofing Roofing $470,400 0.00%| 5% 30
Bowman Tammite Tarmite Treatmant PCO-830 $8,050 se025] 5000%] 5% $201
Commarcial Shetving Sheiving $75,16% 0.00%| 5% 30
Close Construction Carpet VT $88,372 0.00%| 5% 50

|Eagte Interiors Drywall / Framing C-26022 $1,171,000 0.00%| 5% $0
Green Path Photovohtaic 5252 464 0.00%| 5% $0
Haas Insulation |Spray Insulation $479.153 0.00% 5% 30
Hardware Trends |Docr harware Supply $43,995 000%] 5% 50
|Honotuly Plumbing |Prumbing s58.415]  S14933] 1517%] s% 5746|
iG Steet |structural Stos) $1,016300]  $31.250f  aorw| 5% $1,562
Kamalil Trucking |pemotiition AC-22690 s104,000]  $104,000] 100.00%] 5% $5,200
KYK Electrical |Etectrical so72.769]  s19a3s0] tomE%| 5% $9,717
LLS Pacific |Landscaping $197.940 0.00%] 5% $0
Pacific Ground Systems | Probe and Grout s47,350]  s47.350] 100.00%| 5% $2,367
Road Butiders AC Paving AC-14126 $128,214 000%| 5% s0
|Retetections Glass Windows $853,979 se642]  1.02%] 5% $332
Simmons Steel Rebar $278,175] S245503] @8825%) 5% $12,275
Spadialties Hawafl Tollat Accassories A0IV/! 5% $0
SuparSky Skylights $179.,650 000%| 5% $0
Tactilo Bralle |signaga $6,377 0.00%] 5% 50
Tile Craft Tile $44,885 0.00%] 5% 50
Walhona Cabinets Supply $78,960| 0.00%] 5% 0
Window World Roller Shades 519,960 000%| 5% 50
Total Retained from Subs 57.841,888] $748053] 954%| 5% $37.400|B

;i o

[ $130,508]
| certify that the above retentions are correct for this request.
_Wwarrs CoNeTOIEORS |, LLC Checked/Verified by:
Name of Contracior Y ‘, (P
ﬂ.o‘ 1" Initial - Pm*ed Inspector or Engineer
By Signature Date
feaisT PLas. MANAGER
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monlhly Estimale Sheel



DPW-CIA 7706
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Divislon of Public Works

For the Month of: August 2016

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63626
PROJECT TITLE: NANAKULI PUBLIC LIBRARY DAGS Job No.: 12-36-6513
2
§ LICENS CHANGE ORDER
O [PRIME CONTRACTOR {TRADE NO. AMQUNT
WATTS CONSTRUCTORS  |General Contractor $482,770  $341,487| 70.73% 5% $17.073|A
LHRANGE
ORDER SUB
LICEN CHANGE ORDER SUB| COMPL. REIN AMOUNT
BCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED
[ | Atfiiated Construction Masonry $7,042 000%| 5% $0
Akira Yamamoto Paint $4,303 0.00% 5% $0
Alakai Mechanical HVAC $20,451 0.00%| 5% $0
Allied Fence Fencing $6,371 0.00%| 5% $0
A-tsam Roofing Roofing $30,950] 0.00%| 5% $0
Close Construction Flooring $13,224] 0.00% 5% $0
Eagls Interiors Framing & Drywall $53,408] 0.00%] 5% $0
|Hras nswation Fireproofing $32,601 0.00%] 5% s0|
|Honolulu Plumbing |Ptumbing 5966 0.00%] 5% $0
|G steel |structural Steel $30,381]  $10,000] 3294%| 5% $500
KYK Electrical Electrical $212,674 0.00%] 5% $0
LLS Pacific Landscaping 527,816 0.00% 5% 30
Patific Ground Systams Probe and Grout $12,550 -s760] -8.08%] 5% -538
Reflections Glass Windows $90,492 0.00% 5% $0
Simmons Steel Rebar $120,330|  $40,000] 30.93%] 5% $2,000
Super Sky Skylights $6,056{ 0.00%| 5% 50
TileCraft Tile s261| 0.00%| 5% $0
{Neh Nakal UST Removal $23.510] 0.00%] 5% $0
#DIV/D! 5% 50
#DIVIO! 5% $0
#DIV/I0) 5% $0
#DIvi0| 5% 0
Total Retained from Subs §702,635]  $49,240 $2,462(B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $19,535|

| certify that the above retentions ara corract for this request.

____WATTS [ONSTRU CTODS e CheckedVorfed by
Name of Contracior
Qex Ganiano [<g
5 q ‘06 - lc Initial - Pmiuﬁ'l Inspector or Engineer
By Signalure AG3! s fpojexg mani GEK Dais

NOTE:
Columnar tolals shatl ba aqual in dollar value to that on
the Monthly Estimale Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7

BILLING MONTH: August-16

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: NANAKULI PUBLIC LIBRARY - .
DAGS JOB NO.: 1 2-36-6513 CONTRACT NO.: 63626

CONTRACTOR: Watts Constructors, LLC

VENDOR CODE: 30269900

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainaqe Amount Due
01 B13-423M $493,423.00 $24,672.00 $468,751.00
Totals: $493,423.00 $24,672.00 $468,751.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Dug
B13-423M %0.00 $0.00 $0.00
Totals:
Grand Total: $493,423.00 $24,672.00 $468,751.00

Verified/By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30269900

Cost Code 3a1

SEP 20 2016

DAGS PUBLIC WOKRS DIV
STAFF SERVICES OFFICE

ECEIVE

Voucher No, Swv ?Q'Ig
Verified By 3’1/
23 206




